

UNITS MAINTENANCE SCHEDULE 2025
VERSION 9 (15-09-2025)

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Jan	Qtr 1, 2025 Feb	Mar	Apr	Qtr 2, 2025 May	Jun	Jul	Qtr 3, 2025 Aug	Sep	Oct	Qtr 4, 2025 Nov	Dec
1	AG_DIMITRIOS1	274		N/M															
2	AG_DIMITRIOS2	274		N/M															
3	AG_DIMITRIOS3	283			28 days	Tue 20/05/25	Mon 16/06/25												
4	AG_DIMITRIOS4	283		N/M															
5	AG_DIMITRIOS5	620			30 days	Tue 18/03/25	Wed 16/04/25												
6	PTOLEMAIDA5	620		N/M															
7	MELITI	289		N/M															
8	MEGALOPOLI4	256		N/M															
9	MEGALOPOLI5	405	GT_01		4 days	Tue 22/04/25	Fri 25/04/25												
10	MEGALOPOLI5	405	GT_02	N/M															
11	MEGALOPOLI5	405	GT_01		81 days	Sat 06/09/25	Tue 25/11/25												
12	MEGALOPOLI5	405	GT_02		23 days	Sat 13/09/25	Sun 05/10/25												
13	MEGALOPOLI5	810	ST		23 days	Sat 13/09/25	Sun 05/10/25												
14	ALIVERI5	417			29 days	Thu 08/05/25	Thu 05/06/25												
15	ALIVERI5	417			16 days	Sat 08/11/25	Sun 23/11/25												
16	LAVRIO4	183,4	GT_01		3 days	Tue 29/04/25	Thu 01/05/25												
17	LAVRIO4	183,4	GT_02		3 days	Fri 02/05/25	Sun 04/05/25												
18	LAVRIO4	183,4	GT_03		3 days	Mon 05/05/25	Wed 07/05/25												
19	LAVRIO4	183,4	GT_01		3 days	Mon 18/08/25	Wed 20/08/25												
20	LAVRIO4	183,4	GT_02		3 days	Thu 21/08/25	Sat 23/08/25												
21	LAVRIO4	183,4	GT_03		3 days	Sun 24/08/25	Tue 26/08/25												
22	LAVRIO4	183,4	GT_01		3 days	Fri 29/08/25	Sun 31/08/25												
23	LAVRIO4	183,4	GT_02		3 days	Fri 29/08/25	Sun 31/08/25												
24	LAVRIO4	183,4	GT_03		3 days	Fri 29/08/25	Sun 31/08/25												
25	LAVRIO4	183,4	GT_01		2 days	Mon 08/09/25	Tue 09/09/25												
26	LAVRIO4	183,4	GT_02		2 days	Wed 10/09/25	Thu 11/09/25												
27	LAVRIO4	183,4	GT_03		3 days	Fri 12/09/25	Sun 14/09/25												
28	LAVRIO4	550,2	ST		25 days	Mon 18/08/25	Thu 11/09/25												
29	LAVRIO5	377,6			6 days	Sat 29/03/25	Thu 03/04/25												
30	LAVRIO5	377,6			20 days	Sat 13/09/25	Thu 02/10/25												
31	KOMOTINI	238	GT_01		52 days	Mon 20/10/25	Wed 10/12/25												
32	KOMOTINI	238	GT_02		94 days	Sat 01/03/25	Mon 02/06/25												
33	KOMOTINI	476	ST		70 days	Sat 01/03/25	Fri 09/05/25												
34	HERON_CC	422			35 days	Thu 20/03/25	Wed 23/04/25												
35	ELPEDISON_THESS	400			6 days	Sun 16/03/25	Fri 21/03/25												
36	ELPEDISON_THESS	400			17 days	Tue 16/09/25	Thu 02/10/25												
37	ELPEDISON_THISVI	410			56 days	Sun 06/04/25	Sat 31/05/25												
38	ALOUMINIO	197	GT_02		15 days	Fri 07/03/25	Fri 21/03/25												
39	ALOUMINIO	197	GT_02		10 days	Sat 11/10/25	Mon 20/10/25												
40	ALOUMINIO	197	GT_01		6 days	Sat 04/10/25	Thu 09/10/25												
41	ALOUMINIO	334	ST		28 days	Thu 02/10/25	Wed 29/10/25												
42	PROTERGIA_CC	433			13 days	Sat 30/08/25	Thu 11/09/25												
43	KORINTHOS POWER	433			54 days	Fri 19/09/25	Tue 11/11/25												
44	AG_NIKOLAOS2	810			44 days	Sat 05/04/25	Sun 18/05/25												